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Approve Amendment #3 to M-303-02/BJC — County Services Building
(CSB) parking and drainage improvements project, with Bowyer-
Singleton and Associates of Orlando ($5,800.00).

M-303-02/BJC provides for project meetings and coordination, design
survey, final engineering design, permitting landscape plan, permit
application preparation, permit application processing, pre-construction
administration services, construction administration services and final
certifications for the County Services Building parking and drainage
improvements.

During the course of the excavations for the 60” drain pipe and the retention
ponds, many additional “conflicts” are being discovered (e.g. the new storm
sewer pipe crossings running into unknown existing underground utilities).
There will also be unforeseen conditions as the contractor starts to
excavate through the existing asphalt parking lot. These conflicts do not
show up any of the old plans to the County Services Building and were not
uncovered during other underground work done over the past 30 to 40
years. The A & E firm needs to be included in making the engineering
decisions on how to work out these conflicts. This will also give us the
opportunity to get complete and updated sets of “AS-BUILTS” from Bowyer-
Singleton at the completion of this project that show the unknown utility
lines discovered. The following is a summary of the cost of this contract:

Original Contract Sum: $24,500.00
Amendment #1&#2: 7,300.00
Add Amendment #3: 5,800.00
Revised Contract Sum: $37,600.00

Funds are available in account number 010560-53031000 (Facilities
Maintenance, Professional Services). Administrative Services/Facilities
Maintenance and Fiscal Services/Purchasing and Contracts Division
recommend that the Board approve the increase and authorize the
Chairman to execute the Amendment.



THIRD AMENDMENT TO CONSULTANT SERVICES AGREEMENT (M-303-02/BJC)
COUNTY SERVICES BUILDING PAVING AND DRAINAGE IMPROVEMENTS
THIS THIRD AMENDMENT is made and entered into this day of

, 20 and 1s to that certain Agreement made and

entered into on the 227 day of February, 2002, as amended on August 19,
2002 and on September 16, 2002 between BOWYER-SINGLETON AND ASSOCIATES,
INC., whose address is 520 South Magnolia Avenue, Orlando, Florida
32801, hereinafter referred to as “CONSULTANT, ” and SEMINOLE COUNTY, a
political subdivision of the State of Florida, whose address is Seminole
County Services Building, 1101 East First Street, Sanford, Florida
32771, hereinafter referred to as “COUNTY”.
WITNESSETH:

WHEREAS, the CONSULTANT and COUNTY entered into the above-referen-
ced Agreement on February 22, 2002, as amended on August 19, 2002 and on
September 16, 2002 for consultant services for the County Services
Building paving and drainage improvements; and

WHEREAS, the parties desire to amend the Agreement so as to enable
both parties to continue to enjoy the mutual benefits it provides; and

WHEREAS, Section 19 of the Agreement provides that any amendments
shall be valid only when expressed in writing and duly signed by the
parties,

NOW, THEREFORE, in consideration of the mutual understandings and
agreements contained herein, the parties agree to amend the Agreement as
follows:

1. The Scope of Services attached to the Agreement is increased
to provide for the additional services provided in the attached Exhibit
“A,” which is incorporated by this reference.

2. The COUNTY agrees to compensate CONSULTANT the fixed fee sum
of FIVE THOUSAND EIGHT HUNDRED AND NO/100 DOLLARS ($5,800.00) for the

increased Scope of Services. The total fixed fee compensation through



this Third Amendment is the fixed sum of THIRTY-SEVEN THOUSAND SIX
HUNDRED AND NO/100 DOLLARS ($37,600.00). 1In no event shall CONSULTANT
be paid more than the fixed fee sum stated above.

3. Except as herein modified, all terms and conditions of the
Agreement shall remain in full force and effect for the term of the
Agreement, as originally set forth in said Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this

instrument for the purpose herein expressed.

ATTEST: INGLETON AND ,ASSOCIATES, INC.
4 YR
,/7/ , OND F. BRADPICK, President
(CORPORATE SEAL) Date: % /2¢ /03
4 /
ATTEST: BOARD OF COUNTY COMMISSIONERS
SEMINOLE COUNTY, FLORIDA
By:
MARYANNE MORSE DARYL G. MCLAIN, Chairman
Clerk to the Board of
County Commissioners of
Seminole County, Florida. Date:
For the use and reliance As authorized for execution
of Seminole County only. by the Board of County Commissioners
Approved gs to form and at their , 20
legal suff@ficy . regular meeting.

Coundy/ ttorney(
AC/1pk

6/23/03
3am-m-303

Attachment:
Exhibit “A”- Scope of Services
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Scope of Services

Revised June 19, 2003
Revised June 9, 2003
June 6, 2003

Mr. Chuck Lawson

Seminole County

205 West County Home Road
Sanford Park, Florida 32773

Subject: Seminole County Administrative Services Facility
Revised Amendment to Contract No. M-303-02/BJC
Change in Scope of Work

Dear Mr. Lawson:

Bowyer-Singleton & Associates, Inc. is pleased to submit this revised contract amendment to the
Seminole County Administrative Services Facility site; Contract No. M-303-02/BJC. The total site is
approximately 6 acres and is located on the southwest corner of First Street and Mellonville Avenue in
Sanford, Florida. We are submitting this request for a revised contract amendment due to the additional
effort required for the offsite storm design and coordination.

Many additional “conflicts” (e.g. new storm sewer pipe crossing running into existing underground pipe,
etc) are being discovered during excavation for the storm sewer and retention ponds. There will also be
unforeseen conditions when the contractor starts to excavate through the existing asphait parking lot.
These contlicts did not show up any of the old pians to the County Service Building or other underground
work that has been done over the past 30 to 40 years. The A & E firm needs to be included in making
these engineering decisions on how to work out these conflicts. This will also give us the opportunity to get
complete and updated sets of “AS-BUILTS” from Bowyer-Singleton at the completion of this project.

The original intent was to provide support during two (2) month construction phase. Bowyer-Singleton has
fulfilled its obligation per the original contract but there is additional coordination, design effort, required
that are clearly beyond the original scope. These changes have also lead to additional reproduction costs
With this information in mind, we propose the following tasks and corresponding fees:
L. Additional Construction Administration
We will provide continued construction support for an additional three (3) months. We will attend
up to twelve (12) coordination meetings, review requests for payment, resolve field conflicts,

perform minor plan revisions, and answer requests for additional information.

Our fee for this task will be based on time and materials, in accordance with the enclosed
Schedule of Charges. We estimate a not-to-exceed budget of $5,300, plus other direct costs.

il Other Direct Costs

Other direct costs include items such as printing, drawings, travel, deliveries, et cetera. This does
not include any of the application fees for the various agencies, which are the owner’s
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Chuck Lawson
Revised June 19, 2003
Revised June 9, 2003
June 6, 2003

Page 2 of 2

responsibility and have not been accounted for in this proposal. We recommend that a budget for
these costs be established in an amount exceeding 15% of the total fees.

We estimate a fixed fee of $500, plus other direct costs. This fee does not include permitting
fees; therefore, your organization will be responsible for payment of all permitting fees.

This revised contract amendment, together with the General Terms and Conditions, which have been
received and reviewed, represents the entire understanding between Seminole County and Bowyer-
Singleton & Associates, Inc. (BSA) with regard to the referenced project. This revised contract
amendment shall remain in effect for acceptance for a period of thirty (30) days from the date thereof,
after which time BSA reserves the right to review and revise its revised contract amendment. Once
accepted, this revised contract amendment may only be modified in writing with the consensus of both
parties. If you wish to accept this revised contract amendment, please sign both copies of this revised
contract amendment and the General Terms and Conditions where indicated, and return one complete

copy to Michelle C. Ouellette, Contract Administrator at our office. Upon receipt, we will promptly
schedule our services.

Thank you for considering Bowyer-Singleton & Associates, Inc. We look forward to assisting you in the
successful completion of this project.

Sincerely,
John A. “Jack” Walsh, P.E. Reinardo Malave, P.E.
Project Manager Vice President, Director of Land Development
JAW:RM:nnb
Sc2\J2\CorriContract Admendment.doc
Enclosures
Task Description Task
Gl . Total
Additional Construction Administration $5,300
Other Direct Costs $ 500
$5,800
APPROVED AND ACCEPTED
By:

Authorized Representative for
Seminole County

Date:

BOWYER-SINGLETON



